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Agenda item 8 
Hertfordshire Growth Board (HGB) – Growth Corridor 
Programme Boards Work Programme Updates   

Report Author: Patsy Dell Hertfordshire Growth Board (Tel: 07949 887794) 

1 Purpose of report 

1.1 This report provides a short update on the overall progress of the Growth Corridor 

work programmes and projects since June 2021.  

1.2 Attached at Appendix 1 are the updates from the latest Growth Corridor 

Programme Board meetings. The Growth Corridor Programme Board Political 

leads will provide highlights from each board at the meeting.  

2 Updates on Corridor Growth Delivery Programmes and workstreams –

June to September 2021 

2.1 Both Growth Corridors have established programme board governance 
arrangement and are overseeing the development and implementation of the 
2020 and 2021 work programmes, working to a set of agreed key deliverables and 
milestones. All projects have political and CEx/Senior Officer leads. 

2.2 Appendix 1 has an update from each of the corridor projects showing the most 
recent milestones and current project status. The majority of projects are making 
good progress (green rated) there are red rated projects (or sub-components of 
projects). Amber rated projects are generally so rated because of matters outside 
the projects control. Oversight of the projects allows the programme boards to 
review any actions at a Growth Board level where these would assist the project to 
move forward. 

2.3 Of note over the last period was progress on a number of workstreams, highlights
on and related to this work include: 

 The Creative and Screen Industries group has commissioned research to better 
understand the extent of new screens/floorspace that is needed in Hertfordshire 
and to support the growth of the cluster,  

 The Science and Technology (Cell and Gene focus) is reviewing the brief for 
consultants for the development of a Framework/masterplan for the Gunnels 
Wood Road area in Stevenage, to support the Cell and gene cluster work.   

 Announcements by GSK to expand its Stevenage R&D site to create a £400m 
campus, one of Europe’s largest life sciences clusters with up to 5,000 high value 
jobs; and Airbus’ £35m investment in its new UK space and defence HQ in 
Stevenage have been welcomed 

 The Hertfordshire Mass Rapid Transit Scheme (MRT) has now been named as the 
Hertfordshire & Essex Rapid Transit (HERT). Stakeholder engagement started on 
22 June 2021 following the last Growth Board meeting with a soft launch of the 
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name/branding, website www.hertfordshire.gov.uk/HERT) and a short video to 
promote the public consultation later in the year.  Early engagement with 
businesses and transport campaign groups, bus operators, interest groups and 
national accessibility campaigners is underway 

 Plans for major new film/TV studios investment by Sunset Studios have just been 
announced in Broxbourne with the potential to create over 4,500 permanent jobs 
and with a value of £300m to the local economy.   

3 Next Steps 

3.1 Priorities for the coming months are to continue to move forward with the 
committed work programme, provide support for the next stage of bids where 
appropriate and when we hear outcomes (Levelling Up Fund, Community 
Renewal Fund and County Deals) along with the roll forward of the ongoing 
corridor programmes and project work.

4 Implications 

4.1 There are no adverse legal, financial, equalities, environmental, sustainability or 
other implications arising from this report and its recommendations which 
support the ongoing work and priorities of the Growth Board. 

5 Recommendation 

5.1 That Leaders note the project updates in Appendix 1 and overall progress across 
the Growth Board programme and individual workstreams since the last meeting.  


